STATE OF HAWAII

FORM DPW-CIA 205

Departmant of Accounting and General Services

Division of Public Works
MONTHLY ESTIMATE
FOR THE MONTH OF  April, 2014
Date: April 30, 2014

CONTRACTOR: BRIAN'S CONTRACTING, INC.
ADDRESS: P.O. BOX 17780 Contract No. 62377 [T

City, State ZIP: HONOLULU, HAWAII 96817

DAGS Job No. 12-10-0684

PROJECT TITLE: WASHINGTON PLACE - QUEEN'S GALLERY RENOVATION
CONTRACT FOR INSPECTION BRANCH USE
{ ¢TSUBMITTAL REGISTER { #TCOMMENCEMENT REQUIREMENTS
Basic Contract Amount $ 844,000  [DUE MONTHLY:
[ Amsct SCHEDUILE - INITIAL & ONGOING
[ {DALYREFORTS | I PAYROLL AFFIDAVITS
IMONTHLY ESTIMATE CHECKLIST
CHANGE ORDERS [ “f CONTRACT NUMBER | AFROJECT NAME & LOCATION
Total § 137,856.00 | /AL SIGNATURES
Adjusted Contract Amount $ 081,856.00
WORK ACCOMPLISHED Basic Contract Change Order Total
Completed to Date 5413% § 456,825.00 4479% $  61,744.00 $ 518,569.00
Retained $ 20,618.00 $ 3,087.00 $ 32,705.00
Amount Subject to Payment 3 427,207.00 $ 58,657.00 $ 485,864.00
Payments to Date $ 394,610.00 $  21,590.00 5 416,200.00
Payments Now Due $ 32,597.00 $ 3706700 |$ 69,664.00
Payment No. 5
Ramarks:
1. Compuled and Chocked by:
2, | carlify thal lhe above bill Is correcl, jusL thal payment has nolt baen receivad, and all
payroll afidaviis have been submitted, are current, of proper deduclive axclusions have bean
M AY " 5 20] 4 mads lo this request and at least 80% of out workforce resides In Hawall
3. Pefommended =" prbymct Inspecior of Engineer Dale:
o ' BRIAN'S CONTRACTING, INC.
- e
5 s e A Nama of Contractor
ot L /I (/C:,::—--""/ [ A.Tr = ﬁ ?JJ'M- Brian's Contracling, Inc.
] Sy AmErgllnlide’ilocl Date:
¥ 4
)‘;.f‘ﬂ” \'.L %;/ 4
/ MAY -5 2014 4/30/2014
§. Approved: Branch Chisf or Disirict Englneer Date: Date

I Stala Publlc Works Administrator Dals:

e %f}iﬂ?‘}nﬂies thal change orders have been issu;jil:; H’leomg pzeao;;ed
4

By signature / Thia:
FOR Brian M, Arkhkaki, Preddent



DPW-CIA 7/06

BASIC CONTRACT - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAII
Department of Accounting and General Services
Diviston of Public Works

For the Month of: April, 2014

CONTRACTOR: BRIAN'S CONTRACTING, INC. Contract No.: 62377
PROJECT TITLE: WASHINGTON PLACE - QUEEN'S GALLERY RENOVATIt DAGS Job No.: 12-10-0684
[m]
& CONTRACT]
(o] LICENSE BASIC CONTRACT COMPL, %] RETN AMOUNT
O |PRIME CONTRACTOR | TRADE NO. AMOUNT| TODATE| CMPL| %l RETAINED
BRIAN'S CONTRACTING, INJGanaral Contractor ABG-23456 $306,800| 5321275 soo7w| 5% $16.063| A

SUB-
CONTRACT
LICENSE BASIC SUB-CONTRACT| COMPL. %| RETI AMOUNT
|| SUBCONTRACTOR TRADE NO. AMOUNT| TO DATE QMELI f@l RETAINED
Akamai Glass Glazing C-23775 $38,000 $0 0.00% 10% $0
Bauske Environmental, Inc.  |Demo/Asbestos C-26348 $64,600 $48.,450] 75.00% 10% £4,845
JD Palnting & Decorating Painting/Coating C-15379 $63,000 $2.100] 3.33%| 10% $210
L&A Sheelmetal Shaeat Melal C-30827 $2,000 $2.000| 100.00% 10% $200
MRC Roofing, LLC |Rosofing C-31627 $210,600 $44,000] 20.89%| 10% $4.400
Rambaud Electric, LLC IElectrica! C-27178 £10,000 $2,000] 20.00%| 10% $200
Statewide General Contract |Insulation BC-25436 $22.000 50|  0.00% 10% $0
Xtermco, Inc. Tarmite Treatment PCO-201 $37,000 $37.000] 100.00% 10% $3,700
#DIVITI 10% $0
#DIVIO 10% $0
#DIVIO 10% $0
#DIVIOY 10% $0
#DIVIN 10% 50
HOIVIO! 10% $0
#DIV/0) 10% 50
#OIVI0 10% 30
HOIVIO! 10% $C
HDIVIO! 10% 50

Total Retalned from Subs $447,200]  $135.550 $13,555|B

$844,000 $456,825

| |BASIC CONTRACT - RETAINED FROM PRIME AND SUBS (A+B) | $29,618]

| certify that the above retentions are correct for this request.
CheckadNaerified by:

Lz

h In‘tia! - Project Inspector or Englneer

4/30/2014
Q Dats
NOTE:

Columnar totals shall be equal in dollar valug to that on
the Monthly Estimate Sheet

By Signature



DPW-CIA T/06

CHANGE ORDER - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

For the Month of: April, 2014

CONTRACTOR: BRIAN'S CONTRACTING, INC. Contract No.: 62377
PROJECT TITLE: WASHINGTON PLACE - QUEEN'S GALLERY RENOVA1 DAGS Job No.: 12-10-0684
o CHANGE
o ORDER
o LICENSE CHANGE ORDER| COMPL. RETN AMOUNT
O |PRIME CONTRACTOR |TRADE NO. AMOUNT| TO DATE| CMPLl %| RETAINED
BRIAN'S CONTRACTING, INJGeneral Contractor ABC-28123 $137,856 $61,744] 44.79% 5% $3.087)A
CHANGE
onces S
LICENSE CHANGE ORDER SUB| COMPL. RETN] AMOLINT|
| |SUBCONTRACTOR TRADE NO. AMOUNT| TO DATE CMPLl %| RETAINED
#DIVIOI 10% $0
#DIV/OI 10% 30
#DIV/DI 10% $0
#DIVIO 10% $0
#DIV/DI 10% $0
#DIV/OI 10% $0
#DIV/O| 10% 50
#DIVI0I 10% $0
#DIVID! 10% $0
#DIV/O| 10% $0
#DIV/0) 10% $0
HOIVID| 10% 50
#DIVIDI 10% $0
#DWIO| 10% 50
#DIV/OI 10% $0
HDIVIO! 10% $0
HOW 10% $0
HDWVIOI 10% $0
Total Retained from Subs $0|B

[ [cHANGE ORDER CONTRACT - RETAINED FROM PRIME AND SUBS (A+B) | $3,087|

| certify that the above retentions are correct for this request.

Chackad/NVerified by:

Brian's Contracting, Inc.

Name of Contractor .
- - Initial - Project Inspaclor or Engineer
4/30/2014
(O

By Signature te

NOTE:
Columnar totals shall be equal in dollar value to that on
tha Monlhly Estimate Shaat



STATE OF HAWAII
DEPARTMENT OF ACCOUNTING AND GENERAL SERVICES
DIVISION OF PUBLIC WORKS
Monthly Payment Slip

PAYMENT NO.: 5 PROJECT TITLE: WASHINGTON PLACE - QUEEN'S GALLERY RENOVATION
BILLING MONTH: April-14 DAGS JOB NO.: 1 2-10-0684 CONTRACT NO.: 62377

CONTRACTOR: BRIAN'S CONTRACTING, INC

VENDOR CODE: 30439600

Original Contract Payment Suffix: 1

Suffix Fund Svymbol Amount Earped Retainage Amount Dueg
01 B11-440M $34,644.00 $2,047.00 $32,597.00
Totals: $34,644.,00 $2,047.00 $32,597.00
Change Order Payment Suffix: 2,3
Suffix Eund Symbol Amount Earned Retaipnage Amount Due
02 B11-440M $39,018.00 $1,951.00 $37,067.00
Totals: $39,018.00 %$1,951.00 $37,067.00
Grand Total; $73,662.00 $3,998.00 $69,664.00

o Xee 5/4
Verified B/ /\/ /Ldk

DATE
(This Sectlon for Administrative Services Qffice Use Only)
Vendor Code 30439600

Cost Code 3Aa1
Voucher No. Sl '94/\] 0l

Verlfied By ﬂ'/ MAY 15 2014



